project plan



Users Stories:



AS A User
I Want To...
See the categories list on the main
screen.
So That...
I can choose among them easily,

AS A... User I Want To... Smart search engine. So That... I can find what I want easily.



AS A User
I Want To...
Have my own account on the soft
ware..
So That...
I have my own data.

AS A User
I Want To...
Be able to communicate with the administration..
So That...
They help me with any problem that
may face me..



AS A User
I Want To...
Have a timeline page.
So That...
I can keep in touch with other users
and their own posts.

AS A User
I Want To...
I can keep in touch with other users
and their own posts..
So That...
I feel safe to use my account on
buying and on the social things.



AS A User
1 Want To...
Have a social way on the software to
communicate with other users.
So That...
We can talk about our reviews and
help each other.

AS A User
I Want To...
Have an inbox tab.
So That...
I can see my message from other
users.



After lots of meetings and discussions

THERE ARE THE STEPS.....

Scrum Master

Ahmed Ibrahim

He gave everyone of team his role to build the system perfectly He divided projects into sprints....

Roles and Responsiblities

Ahmed Mostafa



Design add grid design timeline draw search bar

CODE

arrange project folder create best seller table create logout.php

Ahmed Samir



select color theme motions visual of followers users

CODE

create data base users table create contact.php create timeline.php

Ahmed Aboel-Naga



design sign up page design categorey visual of following users

CODE

create login.php create search.php create follow.php

Mahmoud Sayed



design login page design index sketch offers

CODE

crate index.html create profile. php create items tables

Bishoy Hanna



Design

profile page contact us shape design adds

CODE

create category table create profile publice.php create control panel

Every phase of project is scheduled




		design schedule			
Project	Assigned To	Estimated	Estimated	Estimated Work (in hours)	Estimated Duration (in days
add grid	Ahmed Mostafa	Start 01/03/2018	13/03/2018	286	12
select color theme	Ahmed Samir	01/03/2018	12/03/2018	246	
design sign up page	Ahmed Aboel-Naga	01/03/2018	09/03/2018	185	
design login page	Mahmoud Sayed	01/03/2018	14/03/2018		
profile page	Bishoy Hanna	01/03/2018	10/03/2018		
design timeline	Ahmed Mostala	13/03/2018	25/03/2018		
motions	Ahmed Samir	12/03/2018	21/03/2018	208	
design categorey	Ahmed Aboel-Naga	09/03/2018	20/03/2018	260	11
design index	Mahmoud Sayed	14/03/2018	27/03/2018	303	13
contact us shape	Bishoy Hanna	10/03/2018	17/03/2018	163	
draw search bar	Ahmed Mostafa	25/03/2018	03/04/2018	201	
visual of followers users	Ahmed Samir	21/03/2018	03/04/2018	293	
visual of following users	Ahmed Aboel-Naga	20/03/2018	02/04/2018	299	13
sketch offers	Mahmoud Sayed	27/03/2018	07/04/2018	254	
design adds	Bishoy Hanna	17/03/2018	30/03/2018	308	13

Thinking about Roles & sprints


The Scrum master thinks a lot about sprints and roles But he do his best to give everyone his ideal role to finish the system before estimated time


and finish every sprint in time



The project is Divided into 3 Sprints...







Sprint 1

Strat date:

1/3/2018

Finish date:

13/3/2018

Sprint 2

Strat date:

13/3/2018

Finish date:

29/3/2018

Sprint 3

Strat date:

29/3/2018

Finish date:

7/4/2018